



## PROGRAMME FOR SOUTH-SOUTH COOPERATION

Progress Report as of May 15<sup>th</sup>, 2010

<b>23-P-07</b>	<b>Pilot project "Community base biodiversity management of Mono Couffo region through promotion of Iroko and Samba sylviculture"</b>	
<b>Thematic area</b>	Sustainable use of Biodiversity	
<b>Partner countries</b>	Benin	
<b>Lead organization</b>	Centre International pour la Promotion de la Gouvernance Environnementale et Forestière ( CIPGEF ONG), Bénin.	
<b>Budget</b>	<b>PSC</b>	\$94.949,00
	<b>Counterpart</b>	\$23.241,00
<b>Execution period</b>	October 21st, 2008 – October 21st, 2009	
<b>Beneficiaries</b>	240 farmers living in the soils villagers and 60 farmers of which at least 40 women around the selected sacred massive forest	
	The regional Forest administration	
	NGO and the private operators	

Overall Objective	Specific Objectives	Expected outcomes	Outcomes of the activities realized
The project aims to contribute to the improvement and the safeguard of the biodiversity and the poverty reduction in Mono Couffo region through the promotion of two forest species of value that is the Iroko and the Samba in villagers lands and the forests consecrated in view of their contribution to the present and future need satisfaction in products and forest services of the population and the poverty reduction by the development of the beekeeping and the rabbit raising	To support institutional frame and build capacities for all actors implied in community based management project of the biodiversity of the Mono Couffo to the local and regional level and to reinforce the capacities of interventions of all actors implied	Project actors Institutional frame are reinforced	Information, sensitization, formation sessions has been led. 344 agro planters have been touched in the Couffo and 133 in the Mono Expression of needs in Iroko seeds (6600), Samba seeds (2400) & Khaya (4500)
		The project actors capacities of intervention are reinforced	20 agro planters are trained and equipped in beekeeping 6 agro planters selected in the sis (06) townships are trained and equipped in techniques of young plantation nursery mainly in the plantations of Iroko and Samba
		Project Follow up and project activities assessment's system is avails and operate	Setting up of the structures of management of the Natural Resources to the level Department, Township (Communes) and Village.
	To promote the repopulation of the village lands area deforested and of sacred forests through the forestry of the Iroko and the Samba by the local communities, organized and trained under the framing of the NGO CIPGEF BENIN	2600 seedlings of Iroko of and Samba are produced in villager nurseries	6700 young plantations of Iroko and Samba are produced 240 agro planters are selected and formed for the setting in earth and the maintenance the Iroko and Samba
		2600 seedlings are produced and distributed to the agro planters villagers lands	Inventory of the plants of Iroko and Samba in the zone of the project 6510 young plantations of Iroko and Samba are distributed and setting in earth 240 agro planters are selected and formed for the setting in earth and the maintenance the Iroko and Samba
		One part of the 2600 seedlings of Iroko and Samba will serves Enrich to the sacred forests	Distribution of 6510 young plantations of Iroko and Samba to the 240 sensitized agro planters and formed. Part of the 2600 seedlings of Iroko and Samba is used to enrich the sacred forests
		30 agro planters are trained in beekeeping technique and 30 in rabbit breeding	Training of 20 agro planters in technique of modern Beekeeping and 30 agro planters in technique of rabbit breeding Equipment of 20 agro planters trained in beekeeping materials and equipment of 30 agro planters trained in rabbit breeding
	To assure the administrative, material and financial management of the project	The project staff is recruited and installed	The project staff is recruite
		To purchase office material and technical equipment of the project	Laptop and PC and accessories are acquired
		To ensure the financial management of the project	The financial mangement of the project is assured.

Photo Gallery



Beekeepers in action



Working in sacred forest of Aveganmè



Concertation during committee  
Installation



Cartography of Botanic garden of Djakotomey



Young seedlings in nursery  
In Athiémé



Young tree of Iroko



Rabbit in steal cage



Closing ceremony of rabbit breeders with given  
some intrants



Impact Indicators

Chart 1A. Impacts						
INDICATORS RELATED TO PEOPLE BENEFICIATED AND TRAINED						
Code	Indicators	Benin		TOTAL		Comments
		M	F	M	F	
B50	Number of producers with (increased) incomes by sustainable production systems					
D8	Number of women involved in decision making (increase)		21		21	

Chart 2A. Impacts				
OTHER INDICATORS				
Code	Indicators	Benin	Total	Comments
A9	Number of families that improved their annual incomes	1345		
B49	Number of area with sustainable production systems applied	6		
E5	Number of seedlings produced	6700		
E14	Number of trees planted	6510		
E26	Evidence of improved awareness on biodiversity conservation			



Outcome Indicators

Chart 1B. Outcomes						
INDICATORS RELATED TO PEOPLE BENEFICIATED AND TRAINED						
Code	Indicators	Benin		TOTAL		Comments
		M	F	M	F	
B43	Number of producers marketing sustainability products					

Chart 2B. Outcomes				
OTHER INDICATORS				
Code	Indicators	Benin	Total	Comments
A14	Number of new micro enterprises	59	59	
A16	Number of new products	5	5	
A50	Number of initiatives generated through the experience of the project execution	59	59	
B9	Number of new centers of production operating	3	3	
B37	Number of new infrastructures established and supporting sustainable production	3	3	
B38	Quantity of sustainable products produced	60%	60%	
D5	Existing number of positive actions to improve the access for women to technology.	13	13	
E17	Number of communities applying new technologies or products that conserve biodiversity (e.g. following training or exchange visits)	476	476	



## PROGRAMME FOR SOUTH-SOUTH COOPERATION

### Output Indicators

Chart 1C. Outputs						
INDICATORS RELATED TO PEOPLE BENEFICIATED AND TRAINED						
Code	Indicators	Benin		TOTAL		Comments
		M	F	M	F	
A1	Number of direct beneficiaries (Training, workers, others)	280	241	280	241	
A42	Number of people trained	40	21	40	21	
A44	Number of people trained on entrepreneurial and managerial skills	40	21	40	21	
A57	Number of people that are working in a productive activity related to the training	40	21	40	21	
B1	Number of small producers/farmer benefited by the projects	200	100	200	100	
B17	Number of people trained in silviculture techniques	200	46	200	46	
B18	Number of small producers/farmers trained	200	100	200	100	
E9	Number of people trained on environmental management	120	20	120	20	
E10	Number of people trained in non timber forest products use	3	12	3	12	

Chart 2C. Outputs				
OTHER INDICATORS				
Code	Indicators	Benin	Total	Comments
A6	Number of community based organizations benefited	6		
A7	Number of communities benefited/participating in the project			
A22	Number of NGO-academic partnerships	2		
A23	Number of NGO-Governmental partnerships	2		
A24	Number of NGO-Private partnerships	2		
A25	Number of NGO-NGO	3		
D1	Number of activities organized with gender equity principles	6		
D7	Enhanced income generation for women			